Date:

To:

From:

Agenda Date:

Y i,
WEBER COUNTY

November 9, 2021

Weber County Board of Commissioners

Sean WiIkinson%

Director, Community Development Department

November 16, 2021

Subject: Request to Approve Change Orders 7 and 8 for Contract 2020-8 with E.K. Bailey
Construction for the Sheriff’s Office Warehouse

Documents: A —Change Order 7
B — Change Order 8

Summary:

The contract for the Weber County Sheriff’s Office Warehouse was approved in May of 2020. Change
Order 7 includes an expansion of the on-site detention pond ($3,500) and construction of additional
storage closets in the warehouse ($5,000) with a total cost of $8,500. Change Order 8 includes
installation of additional electrical components throughout the warehouse including, switches, outlets,
data stubs, etc., with a total cost of $11,556.02.

The warehouse project budget has sufficient funds to pay for both change orders. However, Change
Order 8 will be paid for by the Sheriff’s Office budget through a reimbursement to the warehouse

budget.



EK Bailey Construction, Inc.

B 1243 North Washington Blvd
Ogden UT 84404

EA. BALEY CONSTRUCTION 801-782-4748

S

License: 88-248601-5501

To: Weber County Sherrif Office
721 West 12th Street
Ogden UT 84404

Proposed Change Order
Order#: 7: Pond & Closets
Order Date: 10/26/2021

Project: 2045
20-45 Weber County Sherrif's Warehouse
721 West 12th Street
Ogden UT 84404

The contractor agrees to perform and the owner agrees to
pay for the following changes to this contract.

Ordered By: 1010 Michael Bailey

Customer Order:

Plans Attached I:I

Specifications Attached [ |

Description of Work Amount
Extend Pond & Add Road Base 3,500.00
Add Storage Closets in Warehouse 5,000.00
Notes
Negative changes will lower the overall contract
price requiring no additional payment by owner. Requested Amount of Change 8,500.00
The original Contract Sum was 1,747,684.00
Net change by previous Change Orders 508,741.96
The Contract Sum prior to this Change Order 2,256,425.96
The Contract Sum will be changed by this Change Order 8,500.00
The new Contract Sum including this Change Order will be 2,264,925.96
The Contract Time will be changed by 0 Days

Owner:

Contractor:

Date:
Date:




